

25X1A

CLASSIFICATION 25X1A

1. EB
2. Typed
Job File 202-69

Approved For Release 2001/07/16 : CIA-RDP78-06505A0000800080008-32
ENGINEERING FOREIGN

HEADQUARTERS AREA

25X1A

SUBJECT TITLE

DATE 11-15 MAY 70

Project Engineer

Job Status:

REC'D RECEIVED A CABLE MESSAGE

FROM

14 MAY WHICH

ADVISED THAT THE FINAL NEGOTIATED COST
FOR THE AIR CONDITIONING MODIFICATIONS

AT THE

BUILDING WILL BE

NEARER THE \$50,000^{ORIGINALLY} ESTIMATED BY THE

A & E. THE MESSAGE INDICATED THAT

A LOWER BID BY A FIRM REPRESENTING

PREVIOUSLY DISQUAL-

IFIED DUE TO RECEIPT APPROXIMATELY

TEN MINUTES AFTER BID CLOSING TIME

WAS NOW ACCEPTED BY

TIES. THE FINAL NEGOTIATED CONTRACT

AMOUNT IS EXPECTED WITHIN A WEEK

AT WHICH TIME FUND AUTHORIZATIONS WITH

THE CAN BE FURTHER AD-

JUSTED.

25X1A

25X1A

25X1A

OFFICE AND TITLE

SIGNATURE

EB

PE

25X1A

Approved For Release 2001/07/16 : CIA-RDP78-06505A000800080008-3

Approved For Release 2001/07/16 : CIA-RDP78-06505A000800080008-3